CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: DR0201 STORM SEWER INLET/APRON RECONSTRUCTION

DESCRIPTION: Remove and replace failed inlet aprons, inlet
hoods, and reseal inlet boxes if required. In some cases there
may need to be some adjustments to the, | beams that Storm Sewer / Inlet Apron
support the frame and gates. Ditches and storm sewer : Reconstruction
adjacent to the inlets will also be addressed. Project will i
primarily include older areas like Belknap Brookside and
Covington Woods.

PROJECT MANAGER:
Mike Leech, Assistant Director of Public Works
Mark Lowick, Street Superintendent

BUDGET SOURCE: General Revenue

BUDGET AMOUNT: $249,276

BUDGET LINE ITEM (S):

Budget Actual
Design $ 25,000 $25,000
Construction 224,276
CONSULTANT (S):
Kelly Kaluza
CONTRACTOR (S):

Fort Bend County Drainage District

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual

Date Date Date
Design 10/02 — 01/03 01/03
Construct 02/03 — 05/03 10/03
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